DATE: May 1, 19%/
SUBJECT: Polrep #2, Nowell/Pine Street Asbestos Site

I.OCATION: Nashua, New Hampshire

SDMS DocID 271349

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960°'s

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGOKRY: Major
SOURCE: Dumping ot Asbestos materials by the Johnm-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: T
0SC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 1987

SITUATION

Notice Letters were sent out and replies received.

Additional work on determining the full extent ot asbestos on the
site continued.

Work on a removal Strategy continued.

A final dratt of the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Engineers (USACE) continued.

ACTIONS

l. The Final Dratt of the USACE IAG was submitted and approved on May 1, 1Y8/.

2, The TATs continued to sample and core on the site to determine the ftull
extent of asbestos present on the Site.

3. Information Requests for the Site were begun and a draft was completed,

4., Meetings with USACE with the 0SC were held to discuss USACE work on Site.



5. Discussions and Meetings with The New Hampshire Department of Environmental
Services were held to outline progress to date.

FUNDLNG

CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $220,000 $000,000 $220,000
TAT: S 80,000 s 10,000 s /0,000
INTRAMURAL: $ 40,000 S 3,000 S 3/,000
FEMA s 20,000 $ 00,000 S 20,000
TOTALS $350,000 S 13,000 $338,000
TOTAL PROJECT CE1LING $350,000

TOTAL PROJECT OBLIGATION S 13,000

TOTAL PROJECT BALANCE $338,000

FUTURE PLANS

l. Surveying and coring of Site to determine full extent ot ashestos
2. Work designs for removal action by USACE

CASE PENDS: 1120EST/050187

Signature: Date:

Paul Groulx, On—Scene Coordinator
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Polrep No.: 1 - 3
POLREP DISTRIBUTION LIST . Date: 6/18/87

SITE NAME: Nowell/Pine Street
Asbestos Waste Site -~ Nashua, NH

° National Response Center
400 Seventh Street, S.W.
Washington, DC 20590
° U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.

Washington, D.C. 20460

EPA BOSTON - JFK Building

° Micheal Deland, Regional Administrator
° Paul Keough, Deputy Regional Administrator
° Brooke Cook, Director, Office of Public Awareness

° Mel Hohman, Director, Waste Management Division

Steve Ells, Assistant for Congressional & Intergovernmental Affairs

Roger Duhamel, Office of Inspector General

Philip Boxell, esq., Office of Regional Counsel

EPA Environmental Service Division

° Edward Conley, Division Director

Donald Porteous, Chief, Surwveillance Branch

Donald Berger, Chief, Oil & Hazardous Materials Response Section

Lee McMichael, Data Management
Paul Groulx, On-Scene Coordinator

Joseph Marotta, Regional Response Team Coordinator

OSC file - ORIGINAL

John Minichello, State of New Hampshire

° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua

229 Main Street
Nashua, NH 03061

Concord, New Hampshire 03301

Richard Mueller Contracting Officer
U.S. Envirormental Protection Agency
Procurement Section H (PM-214F)

401 M Street, SW (PM-214-F)
Washington, DC 20460



